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1. Originator 2. Log Date: 3. CCR#: 4. Rev: | 5. Tel: 6.Rm# | 7.0rg.

Ranaall J. Miller '7 Mo 0/ 7? 7 ? - //}G - x0400 2078 Cco

8. Title of Change: Deliver 5A.04.Diabio Test Executables (Carew.02) To SMC For Distribution To EDC, VATC, and Mini-DAAC

9. Ong)nators natwe/Date - e g 10, 11. Type: 12. Need Date: 11/17/99
No el ! RN et r CCR
13. Office Mana TL?I ﬂ%;plnftg R 14. Category of Change: 15. Priority: (If "Emergency”
el = e N Update Baseline fill in Block 28).
oy :T\orq / '} s V\f"}m >R Emergency
16. DocumentationlDrawmgs Impacted: j 17. Schedule 18. Clis) Affected: CLS, CSS
None Impact:
None
19. Release Affected: 20. Date due to Customer: | 21. Impl. Date: 22, Estimated Cost:
5A N/A 1117/99 None

23. Source Reference:  [XNCR (attach) [_JActionltem [ JTechRef. (JGSFC [_]Other:
Various

24. Description of Change: (use additional Sheets if necessary)
Deveiopment has integrated fixes for several JDT and DAR Gateway probiems.

25. Proposed Solution: (use additional sheets if necessary)
CSG shall prepare a tar file as specified on the continuation page. SMC shall pull this tar file and distribute it to EDC, the VATC, and
the Mini-DAAC. Sites shall install as required, following the directions provided on the continuation page.

26. Alternate Solution: (use additional sheets if necessary)
Wait until the delivery of 5A.04.Diablo (tentatively January 14) for these fixes.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
EDC will be unable to perform interface testing with the Japanese without these fixes.

28. Justification for Emergency (If Block 15 is “Emergency”):
EDC has interface tests with the Japanese scheduled for Thursday.

29. Site(s) Affected: [JEDF [IMini-DAAC [JVATC [JEDC  []GSFC [JLaRC [INSIDC [JSMC LIAK LJUPL
(Jeoc  [IDG Test Cell [JOther
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AIC 1Sapproved
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38. ECS CGB Chair (Sign/Date): 39. Disposition: Approved 40. CCR Closed Date:
AIC
Disapproved

CMO1 March 8, 1999 ECS/EDF/REL2 CCB
T oo T1-17-96P12:50 03200




ADDITIONAL SHEET

CCR#:99-1] 3l Rev:- Originator: R Miller
Telephone: x0400 Office: 2078

Title of Change: Deliver 5A.04.Diablo Test Executables (Carew.02) To SMC For Distribution To EDC, VATC, and Mini-
DAAC

CONTENT:
Please prepare a Sun tar file and an HP tar file containing the following packages:
SUN:

.EcClJdt.pkg

.EcCsMojoGateway.pkg

.EcCsINTFCSVR_EDC.pkg

HP:
EcCsDarMainMSSSVR_EDC.pkg

from the 5A baseline.

INSTALLATION:
Installation instructions are provided separately (electronically), one file for CLS and cne file for CSS.

MOJO and the simulator are included only for the sake of completeness — no changes have been made to MOJO or the simulator
since the delivery of Carew.01, and installation of these from Carew.02 is not required.
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